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Legend
Orange Line: $1.5 M
Distance: 2 Miles
through small urban
town of Castle Rock
Design: 6 Months
Construction: 4
Months

Green Line:  $2.3 M
Distance: 3 miles
along rural road in
Cowlitz County
Design: 8 Months
Construction: 8
Months

I-5 Corridor Electric Distribution Capacity Upgrades


